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(2) Costs of added distinct work
caused by the change order (e.g., new
subcontract work, new prototypes, or
new retrofit or backfit kits).

(3) Costs of recurring work (e.g.,
labor and material costs).

43.204 Administration.
(a) Change order documentation. When

change orders are not forward priced,
they require two documents: the
change order and a supplemental agree-
ment reflecting the resulting equitable
adjustment in contract terms. If an eq-
uitable adjustment in the contract
price or delivery terms or both can be
agreed upon in advance, only a supple-
mental agreement need be issued, but
administrative changes and changes is-
sued pursuant to a clause giving the
Government a unilateral right to make
a change (e.g., an option clause) ini-
tially require only one document.

(b) Definitization. (1) Contracting offi-
cers shall negotiate equitable adjust-
ments resulting from change orders in
the shortest practicable time.

(2) Administrative contracting offi-
cers negotiating equitable adjustments
by delegation under 42.302(b)(1), shall
obtain the contracting officer’s concur-
rence before adjusting the contract de-
livery schedule.

(3) Contracting offices and contract
administration offices, as appropriate,
shall establish suspense systems ade-
quate to ensure accurate identification
and prompt definitization of unpriced
change orders.

(4) The contracting officer shall en-
sure that a cost analysis is made, if ap-
propriate, under 15.805 and shall con-
sider the contractor’s segregable costs
of the change, if available. If additional
funds are required as a result of the
change, the contracting officer shall
secure the funds before making any ad-
justment to the contract.

(5) When the contracting officer re-
quires a field pricing review of requests
for equitable adjustment, the contract-
ing officer shall provide a list of any
significant contract events which may
aid in the analysis of the request. This
list should include—

(i) Date and dollar amount of con-
tract award and/or modification;

(ii) Date of submission of initial con-
tract proposal and dollar amount;

(iii) Date of alleged delays or disrup-
tions;

(iv) Performance dates as scheduled
at date of award and/or modification;

(v) Actual performance dates;
(vi) Date entitlement to an equitable

adjustment was determined or con-
tracting officer decision was rendered,
if applicable;

(vii) Date of certification of the re-
quest for adjustment if certification is
required; and

(viii) Dates of any pertinent Govern-
ment actions or other key events dur-
ing contract performance which may
have an impact on the contractor’s re-
quest for equitable adjustment.

(c) Complete and final equitable adjust-
ments. To avoid subsequent controver-
sies that may result from a supple-
mental agreement containing an equi-
table adjustment as the result of a
change order, the contracting officer
should—

(1) Ensure that all elements of the
equitable adjustment have been pre-
sented and resolved; and

(2) Include, in the supplemental
agreement, a release similar to the fol-
lowing:

CONTRACTOR’S STATEMENT OF
RELEASE

In consideration of the modification(s)
agreed to herein as complete equitable ad-
justments for the Contrac-
tor’s..........(describe).......... ‘‘proposal(s) for
adjustment,’’ the Contractor hereby releases
the Government from any and all liability
under this contract for further equitable ad-
justments attributable to such facts or cir-
cumstances giving rise to the ‘‘proposal(s)
for adjustment’’ (except for ..........).

[48 FR 42386, Sept. 19, 1983, as amended at 56
FR 15154, Apr. 15, 1991]

43.205 Contract clauses.

(a) (1) The contracting officer shall
insert the clause at 52.243–1, Changes—
Fixed-Price, in solicitations and con-
tracts when a fixed-price contract for
supplies is contemplated.

(2) If the requirement is for services,
other than architect-engineer or other
professional services, and no supplies
are to be furnished, the contracting of-
ficer shall use the clause with its Al-
ternate I.
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